

lowAccess Project 14 Agenda

***August 18, 1997 ♦ 1:30 - 3:30 p.m.
Grimes State Office Building, 2nd Floor and Remote Sites***

- ♦ Project Plan, Work Plan, & Budget
 - Questions

- ♦ RFP
 - Content and status
 - Potential for linking with existing DHS contract

- ♦ Select counties for participation in pilot

- ♦ Other